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From: Yen-Vy Van
To: Rob Rau/R10/USEPA/US@EPA
Subject: Former Smitty Toppenish - RegenOx injection dates
Date: 11/13/2011 07:38 AM


Hi Rob
 
The driller we’re working with for the injection work at the former Smitty Toppenish may have a
schedule conflict – one of their big jobs looks like it’ll be pushed back and will impact our work at
this site.  We originally scheduled it for the week of November28th.  Would you consider letting us
do this work on the following week – December 5, 2011?  Weather may also be a factor during this
time.  Would you let me know soon or in the next several days?  Thank you.
 
Yen-Vy
 
Yen-Vy Van, P.G., P.H.G.
Principal Hydrogeologist
Associated Environmental Group, LLC
1018 Capitol Way S., Suite 201
Olympia, WA 98501
360-352-9835/fax 8164
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